WBS	Uppgift	Startdatum	Slutdatum	% färdigt[1]	Arbetsdagar [2]	10)/2			3[3]				28/2				- 1		/201	3	
						П		С	T	F	L	8 1	Μ	ГΟ	T	F	L	S N	ИΤ	0		
1	Webbsideprojektet	10/23/2013	11/6/2013	0%	12	П																
2	Skiss	10/23/2013	10/24/2013	0%	2	П																
3	Struktur/Formulär/Mobile First	10/24/2013	10/25/2013	0%																		
4	CSS/Styling	10/28/2013	10/30/2013	0%	3	П																
5	Innehåll/Content writing	10/30/2013	10/30/2013	0%	1	П																
6	Tillgänglighetsanalys	10/31/2013	10/31/2013	0%	1	П																
7	Finputsning	11/1/2013	11/1/2013	0%	1	П																
8	Förberedelse presentation	11/4/2013	11/4/2013	0%	1	П																
9	Presentation	11/6/2013	11/6/2013	0%	1	П																
						Ì																
						Ì																
						Ì																
						Ì																
						П																
						Ì																
						Ì																
						ÌΪ																
						Ì																
						Ì																
						Ì																
						ÌΪ																
						ÌΪ																
						İ	T					Ť						T				
						İ	T					Ť						T				
						İ	T					Ť						T				
						İ	T					Ť						T				
						ΪÌ	T											T				
						İΪ																
						İİ										П		T				
						İİ										П		T				
						i	T					T						Ť				
						Ϊ́	T											Ť				
						Ϊ́	T											Ť				
						i	T											T				
						Ϊ́							\top					\top				
						li	†					T										
																		+			-	
																		\perp				\bot

- Change progress indication settings in Project menu > Help...
 Read-only
 Double-click to change start date.
 Change time span in Project > Help... zoom.